
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:17 PM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 442 Date: 10-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:45 am 06:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 493

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

CCC has stopped paint work on the Tower as the work they perceive to be "item work" is concluded and all
that is remaining is paint repair work and as such at the discretion of ABF.

CCC wants to be certain that they will get paid for work performed. As of this writitng, there is not a solid
agreement between CT & ABF on the scope of the repair work. Therefore, CCC does not want to take a
chance in performing work for which they may not get compensated or experience long delays in getting
compensation. ABF does not want to take responsibility for the entire damage caused by their own work
on the Tower (removal, bolting,); hence, the stand-off.

At the Tower base where the skirt installation is underway, CCC has to wait until this work is partially
completed before commencing work at this location.

Therefore, my days are spent in the office reviewing the Contract Plans & Specifications for the fenders,
Dutra's Falsework plans for the fender modules, Dutra's submittals on pile driving, fender module erection,
reinfocing steel, concrete mix designs and all fender related RFIs and submittals. Also included in my
reviews are the submittals in regards to the from work, closure pours, fender details, and reinforcing steel.

Mohammad Awal informed me that we will have a jont field meeting with ABF on Tuesday, October 15th at
the Tower in order to discuss the paint repair issues with ABF.

This is the 4th day of reviewing plans, specifications and submittals without any field work.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP
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Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY
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